

BÁO CÁO TH ĐNG KÊ

Báo cáo Dashboard

Thông tin b  ng:

Tên b  ng: Project Final

Th  ng k :

T  ng s   task: 17

Task 2  p   F   f 3

Task  er F i 2  iv  14

Task qu  h  n: 13

T   I     hoàn thành: 17.65%

D   li  u bi  u  i3

Ngày | T  ng | 2  p   F   f  ,   ang th  c hi  n | Qu  h  n

2025-11-16	14	0	14	0
2025-11-17	14	0	14	0
2025-11-18	14	0	14	1
2025-11-19	15	0	15	2
2025-11-20	15	0	15	3
2025-11-21	15	0	15	4
2025-11-22	15	0	15	7
2025-11-23	15	0	15	7
2025-11-24	15	0	15	8
2025-11-25	15	0	15	9
2025-11-26	15	0	15	10
2025-11-27	15	0	15	10
2025-11-28	15	0	15	11
2025-11-29	15	0	15	11
2025-11-30	15	0	15	11
2025-12-01	15	0	15	11
2025-12-02	15	3	12	11
2025-12-03	15	3	12	11
2025-12-04	15	3	12	11
2025-12-05	15	3	12	11
2025-12-06	15	3	12	11
2025-12-07	15	3	12	11
2025-12-08	16	3	13	12
2025-12-09	16	3	13	13
2025-12-10	17	3	14	13
2025-12-11	17	3	14	13
2025-12-12	17	3	14	13
2025-12-13	17	3	14	13
2025-12-14	17	3	14	13
2025-12-15	17	3	14	13
2025-12-16	17	3	14	13

Xu  t báo cáo lúc: 19:52:49 16/12/2025